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AND DATE 

OF ORDER 

OATEOf 

DELIVERY 

OR SERVICE 

Oneida Total Integrated Enterprises 

1033 N. Mayfair Rd., Suite 200 

Milwaukee, WI 53226 

ARTICLES OR SERVJCES 

(Enrer aescr,p,ron, nem number or contracts or Federal supp/)' 

Labor 

Travel 

scfHHJUIO, ~mJ OrhK ;n(Ollft3rJon (J'f:Oi1Hl<l IHlC0$$3t)') 

Contract No. EP-S4-15-01 

TDD#: OT-10-004 

Ciba OU3 

Expenses 

Analytical Services 

Contractor Owned Equipment 

Total TDD#: OT-10-004 

QUAN~ 

llTY 

UlHT PRICE AMOUNT 

COST PER 

CURRENT CUMULATIVE 

$ 12,905.55 $ 81,967.49 
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PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

CONTINUATION SHEET 
u.s. O£PAATME:Nl, 9UREAV. OR £$T"8UCMME=MT Envlfonmentllll Prote(!'tion Agency Research Triangle Part Financial Manaoe,menl Center (0143.02► RHeiltch Triang~ Parle, HC 27711 

ANOOATE 

Oneida Total Integrated Enterprises 

1033 N. Mayfair Rd., Suite 200 

Milwaukee, WI 53226 

Non-Field Labor: 

Name 

OELNE.RY 

Greg Kowalski 
Michael W itkauskis 

Non-Level A Field Labor: 

Level A Field Labor: 

Travel: 

Traveler(s) 

Duration 

Point of Origin 

Destination 

Purpose 

Expenses: 

Analytical Services 

Name 

Greg Kowalski 

Contractor Owned Equipment: 

Contract No. EP-S4-15-01 
TDD#: OT-10-004 

Ciba OU3 

Labor Category 

Project Manager 
IT Professional 

Tora/ Non-Field Labor 

Labor Category 

Project Manager 
Tora/ Non-Level A Field Labor 

Labor Category 

Tora/ Labor 

Mileage 

Fuel 

ParkingiT ells 

Car Rental 

Airfare 

Lodging 
Field Supples 
Taxi/Bus/Train 

Per Diem 
Total Travel Cost 

G&A -
Total Travel with G&A-

Shipping 
Neptune 

Pine Environmental Services 

Total Expenses 

G&A-
Tota/ Expenses wllh G&A -

TestAmerica 

Tora/ Analyrlcal Services 

G&A-
Tota/ Analyrical Services with G&AIIII 

Total Contractor owned Equipment 

Total TDD# OT-10-004 

mv 

Hours 

Qm 

0.00 

VOUCHER NO. 

Jd 

SCl1f0utf.NO. 

UNITPR.lCE AIIIOUWl 

COST PER 

Amount 



OTIE REGION 4 START - MONTHLY PROGRESS REPORT 

Firm: Oneida Total Integrated Enterprises 
Period: June 2019 
Contract Number: EP-S4-15-0l 
Site Name: Ciba Geigy OU3 
EPA Task Monitor: Beth Walden 
EPA CO: Stacy Hill 
Contractor PM: G. Kowalski/G. McDermott 
TDD Completion Date: February 29, 2020 
Site Specific ID (SSID): A410 

TDD Number: OT-10-004 
Region: 4 
Invoice Number: 34 
Total Funding: $134,000.00 
Amt Billed/Remain: $81,967.49 / $52,032.51 
% Funding Expended: 61.2% 
Avg. Cost per Hour: -
Pending Amounts: ~ 
Next Period Est. Costs: $12,000.00 

1. PROGRESS MADE THIS REPORT PERIOD: 

START provided technical support activities through the specialty data quality fim1 
Nephme and Company. During this reporting period, Nephme prepared a draft Ciba OU3 
sampling approach for review by EPA Contaminated Sediments Technical Advisory 
Group. Neptune prepared draft and final comment letters to BASF detailing EPA's 
sampling priorities and approach for sand cover, effluent ditch, and surface water 
sampling on OU3 in 2019. The attached invoice pages detail the dollar amount claimed 
including travel costs, and provide a list of employees, labor categories and costs, and 
numbers of hours worked during this reporting period. 

2. DELIVERABLES: 

Deliverables (This Report Period) 
Monthly Progress Report 

Deliverables (Next Report Period) 
EPA Letter to BASF - Sampling Priorities 
Monthly Progress Report 

Due Date 
06/25/19 

NIA 
07/25/19 

3. PROJECTED ACTIVITY NEXT PERIOD: 

Date Delivered 
06/25/19 

07/01/19 

START/Neptune will continue to provide ongomg technical support to EPA as 
needed/requested. 

4. SUBCONTRACTING: 

OTIE has subcontracted with Neptune and Company for high level technical/statistical 
reviews of RP documents/plans, and generation of supporting documents and letters, data 
quality objectives, and associated statistical sampling designs. 

1 



TDD No. OT-10-004 

5. FINANCIAL STATUS: 

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task 
Monitor detail the labor and expenses incurred during this reporting period. Summaries of 
the labor/expense tasks are provided below . 

• Neptune hours were incurred for technical support as outlined in Section 1. 

6. PROJECT BUDGET VARIANCES: 

There were no project budget variances during this reporting period. 

7. OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS: 

There were no outstanding technical issues during this reporting period. 

8. TDD STATUS: 

Initial TDD (06/14/18) 
Provide $10,000 to provide technical assistance related to the oversight of a long-term 
PRP remedial action at Ciba Geigy OU3. This support includes data quality analysis, 
review of existing QAPPs and other quality documents, evaluation of statistical aspects of 
the sampling designs and meeting support at Ciba Geigy. 

TDD Amendment No. 1 (10/12/18) 
Provide incremental funding ($20,000.00) to continue technical support. 

TDD Amendment No. 2 (05/06/19) 
Extend the Completion Date and provide additional funding ($104,000) to continue site 
activities based on the May 2019 Cost Estimate to bring the TDD ceiling to $134,000.00. 

2 



    
 

    
      

  
 

       
  

   
 

     

   
 

  
 

EPA STANDARD FORM 1900-55 
Personnel Report 

Site Ciba Geigy OU3 Site# M10 

Contractor: OTIE, Ref# OT- I 0-004 

t •.:: L·. tc 
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US ENVIRONMENTAL PROTECTION AGE~JC Y 
HAZARDOUS SUBSTANCE RESPOMSE FUND CONTRACTOR RECEIV ING REPORT 

I 
r --11 

H• 

l·•.I I. ·' 1-t. •. I 

Sec page -~ for l eplu1w ( osls 
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1-t. •. I 

: DeliveryOrder# 201511 0-1004 

: Contract#: EP-S4-15-01 
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Page: 1 
Dale : 013130/2019 



    
 

    
      

  
 

       
  

   
 

  
 

EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page 2 
Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND COMTRACTOR RECEIVING REPORT Date 06/30f2019 

Site Ciba Geigy OU3 Site# M10 

I 
I Delivery Order # 2015110-1004 

Contractor: OTIE, Ref# OT-10-004 Contract# EP-S4-15-01 

I 
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EPA STAND.A.RD FORM 1900-55 
Other Field Costs 

Site Ciba Geigy OU3 Site # A410 

C.o:,tractor: OTIE. Rel'# OT-10-004 

1: 1:: 1.1 
u, ... 1. : 1.•1 1 

OTIE 
Neptline Te<!', &,pp 06/30/19 

US ENV!ROMMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND C.ONTR/>.C TOR RECEIVING REPORT 

·.· . . r ·. • . . r 
. ; -1 1_1 . : ' I:. 

Fina! Subctr/Con Neptune 0883i-09 

Deliv,;ry Order# 2015110.1004 

Ccnttact # EP-$4--1 $-01 

' . ' . . : 
: ·. r . -
' - '· _: 

Page.: 3 
Date: 06/3')/2019 

1-1::-
•. 1,1 



       
   

 

    
   

    
      

  
 

       
                       
                         

               

         

      

EPA STANDARD FORM 1900-55 
Comments and Daily Totals 

Site: Ciba Geigy OU3 Site #:A410 

Contractor: OTIE, Ref# OT-10-004 

REF# 

r 
US ENVIRONMENTAL PROTECTION AGENCY 

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

COMMENTS 

Delivery Order#: 2015110-1004 

Contract#: EP-S4-15-01 

11-0 Service Date: 06/30/19, Vendor: Neptune, Neptune Tech Supp: 

Page: 4 
Date: 06/30/2019 

Prepare draft Ciba OU3 sampling approach for review by EPA Contaminated Sediments Technical Advisory Group. Prepare draft and final comment letter to BASF 
detailing EPA's sampling priorities and approach for sand cover effluent ditch and surface water sampling on OU3 in 2019 Letter transmitted to BASF on July 1 

• IN THE 'GMT COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 61 .17%. DO End Date: 02/29/20 

TOTAL DAILY COSTS (excluding Pending): $12,905.55 I TOTAL COSTS TO DATE (including Pending) $81 ,967.49 

.Jf---r?--:- 07/15/19 

SIGNATURE OF OSC REPRESENTATIVE DATE 
I 

-
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 Oba Geigy OU3 

R0"1SDale Total Ceili Balance % Rem!linin 

Ftior Total $69,061 .94 

06/30/2019 S81 967.49 134 000.00 52,032.51 38.83% 
Detalt Total 

TTO: $81 ,967.49 134,000.00 52.032.51 38.83% 



Submitted By: 
Neptune and Co., Inc. 
1435 Garrison St., Suite 201 
Lakewood, Colorado 80215 

Submitted To: 
Oneida Total Integrated Enterprises 
Attn: 
1033 North Mayfair Road 
Suite 200 
Milwaukee, WI 53226 

'Ceiling 
$116,600.00 

1-LABOR 

Ciba OU 3: 08837-0000 

Gregory McDermott 

Subtotal 1-LABOR 

Total for: 08837-0000 

INVOICE 

I Current I 
Hours 

Billing 
Rate I Current 

Cost 

Invoice Number: 08837-09 

Invoice Date: 7/9/2019 

Billing Period: 6/1/2019 - 6/2812019 

Terms: Net 30 

Subcontract/PO Number: 2015110-12585 

Description of Services: Ciba OU 3 

I 
Previously I 

Billed Cumulative 

2-Subcontractor/Travel Expenses 

Ciba OU 3: 08837-0000 

Total for: 08837-0000 

Subtotal 2-Subcontractor/Travel Expenses 

TOTAL DUE 

Award - Not To Exceed 

Total Previous Billings 

Billed to Date 

Remaining Balance on 
Contract 

$116,600.00 

$61,928.79 

$73,828.79 

$42,771.21 

By admission of this invoice, Neptune and Company certifies that any labor charges identified on this invoice were performed by named individual(s) or personnel that met all 
requirements, including but not limited to, the education and experiences requirement or specified labor categories applicable to the agreement between Neptune and 
Company and Oneida Total Integrated Enterprises. The undersigned certifies that the information set forth herein is true and correct and may be used as a basis for payment 
by contractor for effort performed. 

Date: July 09, 2019 

547/GK 
7/1419 
2015110 
1004 

0802-0001 

Signed: 

Tim Olson, Accounting Manager 

Prepare draft Ciba OU3 sampling approach for review by EPA Contaminated 
Sediments Technical Advisory Group. Prepare draft and final comment letter to 
BASF detailing EP A's sampling priorities and approach for sand cover, effluent 
ditch, and surface water sampling on OU3 in 2019. Letter transmitted to BASF 
on July 1. 
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Period Begin Date: 6/1/2019 

Project : 08837-0000 

6/3/2019 08837-0000 

6/4/2019 08837-0000 

6/5/2019 08837-0000 

6/6/2019 08837-0000 
6/7/2019 08837-0000 

6/17/2019 08837-0000 

6/18/2019 08837-0000 
6/19/2019 08837-0000 

6/20/2019 08837-0000 

6/21/2019 08837-0000 

6/24/2019 08837-0000 
6/25/2019 08837-0000 

6/26/2019 08837-0000 
6/28/2019 08837-0000 

Prepared by NEPTUNE2\lprush 

Timesheet List by Project 

Period End Date: 6/28/2019 

0025 Gregory McDermott 
0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 
0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

0025 Gregory McDermott 

Report Date/Time 7/1/2019 317:41 PM Page 1 of 1 



TDD# 

TDD Name: 
Contractor Name: 

Contract Number: 

Region: 

Labor Detail by Employee by TOO Report 

Name 

OT-10-004 

CillaOU3 

Oneida Total Integrated Enterprises 

EP-S4-15-01 

4 

Project Manager 

Gregory Kowalski 
TOTAL, PRINCIPAL PROFESSIONAL 

Jynjor Scientist 
TOTAL, JUNIOR SCIENTIST 

Senior Scientist 

TOTAL, SENIOR SCIENTIST 

Administrative 
TOTAL, ADMINISTRATIVE 

II Professional 
Michael Witkauskis 

TOTAL, IT PROFESSIONAL 

TOTAL LABOR 

Work Area Code: 

Action Code: BO 
Operable Unit: 

SSID: A4P5 

Current 

LOE/Hours Dollars LOE/Hours 

Contract Period 

Reporting Period From: 
Reporting Period To: 

Invoice Date: 

Voucher Number: 

Cumulative 

Dollars 

03106/15 - 02129/2020 

6/1/2019 

6/3012019 
7/1 912019 

34 




